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IMPLEMENTATION

For the purposes of implementation and funding, planning-level cost estimates are prepared
for the public improvements identified in Section 3. Detailed project cost estimate worksheets
for each proposed project are included as Appendix F The projects and cost estimates are
expected to be used by City staff to amend or update existing plans and secure funding as
available for the various projects. The planning-level estimates include the following primary
components:

= Direct construction costs (DCC)

= Design contingency (40% of DCC)

= Design fees (preliminary engineering, final engineering) (25% of DCC)
= Construction management (10% of DCC)

= Right-of-way acquisition (as needed)

= Total estimated project cost

Proposed projects are identified by project number, location, and description.

Project No. 1:
SW 26th Street, SW Brant Street to SW Abalone Street

This project involves the following improvements:

= 5’ sidewalk on the north side of SW 26th Street
= 5’ striped bicycle lane on the south side of SW 26th Street

Table 4-1. SW 26th Street

DESCRIPTION COST

Construction Cost (DCC)' $30,000
Contingency (40%) $12,000

Subtotal for Estimated Construction Costs $42,000
Project Management, Engineering & Construction Management $10,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $52,000
Total Project Right-of-Way $
TOTAL ESTIMATED PROJECT COST $52,000
' All costs are in 2012 dollars.
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Project No. 2A:
SW 27th Street, SW Brant Street to SW Abalone Street

This project involves the following improvements:
= 24’ roadway with two travel lanes
= 5’ curbside sidewalk on north side

=  Stormwater infrastructure

Table 4-2. SW 27th Street

DESCRIPTION COST

Construction Cost (DCC)' $83,000
Contingency (40%) $33,000

Subtotal for Estimated Construction Costs $116,000
Project Management, Engineering & Construction Management $29,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $145,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $145,000
! All costs are in 2012 dollars.
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IMPLEMENTATION

Project No. 2B:

SW 27th Street, SW Coho Street to existing improvements

This project involves the following improvements:

= 24’ roadway with two travel lanes
= 5’ curbside sidewalk on north side

=  Stormwater infrastructure

Table 4-3. SW 27th Street

DESCRIPTION COST

Construction Cost (DCC)' $58,000
Contingency (40%) $23,000

Subtotal for Estimated Construction Costs $81,000
Project Management, Engineering & Construction Management $20,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $101,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $101,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 3A:
SW 28th Street, SW 27th Street to SW Brant Street

This project involves the following improvements:

= 28" wide roadway with two travel lanes and parking on west and south sides
= 5’ separated sidewalk on west and south sides

= Stormwater, water, and sanitary sewer infrastructure

=  Right-of-way acquisition

Table 4-4. SW 28th Street

DESCRIPTION COST

Construction Cost (DCC)' $290,000
Contingency (40%) $116,000

Subtotal for Estimated Construction Costs $406,000
Project Management, Engineering & Construction Management $102,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $508,000
Total Project Right-of-Way $46,000
TOTAL ESTIMATED PROJECT COST $554,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 3B:
SW 28th Street, SW Brant Street to SW Abalone embankment

This project involves the following improvements:
= 24" wide roadway with two travel lanes
= Stormwater and water infrastructure

= Pedestrian stairs at SV Abalone Street

Table 4-5. SW 28th Street

DESCRIPTION COST

Construction Cost (DCC)’ $173,000
Contingency (40%) $69,000

Subtotal for Estimated Construction Costs $242,000
Project Management, Engineering & Construction Management $61,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $303,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $303,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 4:

SW 29th Street, SW Coho Street to SW Brant Street

This project involves the following improvements:

= 24’ roadway with two travel lanes
= Stormwater Infrastructure

Table 4-6. SW 29th Street

Construction Cost (DCC)’ $131,000
Contingency (40%) $52,000

Subtotal for Estimated Construction Costs $183,000
Project Management, Engineering & Construction Management $46,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $229,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $229,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 5:
SW 30th Street, SW Brant Street to SW Abalone Street

This project involves the following improvements:
= 24’ roadway with two travel lanes

= 8’ shared-use path

= Stormwater and water infrastructure

= Right-of-way acquisition

Table 4-7. SW 30th Street

DESCRIPTION COoST

Construction Cost (DCC)' $168,000
Contingency (40%) $67,000

Subtotal for Estimated Construction Costs $235,000
Project Management, Engineering & Construction Management $59,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $294,000
Total Project Right-of-Way $17,000
TOTAL ESTIMATED PROJECT COST $311,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 6:
SW Coho Street, SW 29th Street to SW 30th Street

This project involves the following improvements:
= 24’ roadway with two travel lanes
= 8’ separated shared-use path

=  Stormwater infrastructure

Table 4-8. SW Coho Street

DESCRIPTION COST

Construction Cost (DCC)' $106,000
Contingency (40%) $42,000

Subtotal for Estimated Construction Costs $149,000
Project Management, Engineering & Construction Management $37,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $186,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $186,000
! All costs are in 2012 dollars.

Proposed Design Section
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Project No. 7:
SW Brant Street, SW 27th Street to SW 30th Street

This project involves the following improvements:
= 24'-28" wide roadway with two travel lanes and parking (SW 27th to SW 28th)
= b5’ separated or curbside sidewalk

=  Stormwater and water infrastructure

Table 4-9. SW Brant Street

DESCRIPTION COST

Construction Cost (DCC)' $404,000
Contingency (40%) $162,000

Subtotal for Estimated Construction Costs $566,000
Project Management, Engineering & Construction Management $141,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $707,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $707,000
' All costs are in 2012 dollars.

Proposed Design Section (SW 28th Street to SW 30th Street shown)
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Project No. 8:
SW Abalone Street, SW 29th Street to Anchor Way

This project involves the following improvements:

= 24’ roadway with two travel lanes

= b5’ separated sidewalk with planter strip on east side
= 10’ shared use path on west side

= Stormwater, water, and sanitary sewer infrastructure
= Street and path lighting

= Right-of-way acquisition as needed

Table 4-10. SW Abalone Street

DESCRIPTION COST

Construction Cost (DCC)' $878,000
Contingency (40%) $351,000

Subtotal for Estimated Construction Costs $1,229,000
Project Management, Engineering & Construction Management $307,000

Subtotal for Estimated Project Cost (excluding Right-of-way) 81,537,000
Total Project Right-of-Way $237,000
TOTAL ESTIMATED PROJECT COST $1,773,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 9:
Highway 101/SW 35th Street, Anchor Way to Ferry Slip Road

This project involves the following improvements:

Highway 101/35th Street Intersection
= Widen and improve intersection to accommodate additional lanes
= Signalize

SW 35th Street

= 36’ wide roadway with two travel lanes and a center turn lane
= 8’ parking lane on the south side

= 8’ curbside sidewalks

= Stormwater infrastructure

= Street lighting

= Right-of-way acquisition as needed

SW Abalone Extension (Anchor Way to Highway 101)

= 36’ roadway with two travel lanes and center turn lane
= 8’ curbside sidewalk on north side

= 10’ shared use path on south side

= Stormwater, water, and sanitary sewer infrastructure

= Street and path lighting

= Right-of-way acquisition as needed

Table 4-11. Highway 101/35th Street, Anchor Way to Ferry Slip Road

DESCRIPTION COST

Construction Cost (DCC)' $1,012,000
Contingency (40%) $405,000

Subtotal for Estimated Construction Costs 81,417,000
Project Management, Engineering & Construction Management $354,000

Subtotal for Estimated Project Cost (excluding Right-of-way) 81,771,000
Total Project Right-of-Way $205,000
TOTAL ESTIMATED PROJECT COST $1,977,000
' All costs are in 2012 dollars.
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Project No. 10:
Highway 101 at SW 32nd Street

This project involves the following improvements:

= Remove signal
= Implement right-in, right-out movements at SW 32nd Street

Table 4-12. Highway 101 at SW 32nd Street

DESCRIPTION COST

Construction Cost (DCC)’ $109,000
Contingency (40%) $43,000

Subtotal for Estimated Construction Costs $152,000
Project Management, Engineering & Construction Management $38,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $190,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $190,000
' All costs are in 2012 dollars.
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Project No. 11:
SW Coho Street, SW 29th Street to Jetty Way

This project involves the following improvements:
= 8’ shared-use path

Table 4-13. SW Coho Street Shared-use Path

DESCRIPTION COST

Construction Cost (DCC)' $48,000
Contingency (40%) $19,000

Subtotal for Estimated Construction Costs 368,000
Project Management, Engineering & Construction Management $14,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $82,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $82,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 12A:
SW Abalone Street, SW Marine Science Drive to SW Abalone Street extension

This project involves the following improvements:

= 10’ shared-use path
= Path lighting

Table 4-14. SW Abalone Street Shared-use Path

DESCRIPTION COST

Construction Cost (DCC)' $191,000
Contingency (40%) $77,000

Subtotal for Estimated Construction Costs $268,000
Project Management, Engineering & Construction Management $57,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $325,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $325,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 12B:
SW Abalone Street, SW Abalone Street extension to Highway 101

This project involves the following improvements:

= 10’ shared-use path
= Path lighting

Table 4-15. SW Abalone Street Shared-use Path

Construction Cost (DCC)' $97,000
Contingency (40%) $39,000

Subtotal for Estimated Construction Costs $136,000
Project Management, Engineering & Construction Management $29,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $165,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $165,000
' All costs are in 2012 dollars.

Proposed Design Section
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Project No. 13:
Jetty Way, SW 26th Street to South Beach State Park

This project involves the following improvements:

= 10’ shared-use path
= Path lighting

Table 4-16. Jetty Way Shared-use Path

DESCRIPTION COST

Construction Cost (DCC)' $286,000
Contingency (40%) $114,000

Subtotal for Estimated Construction Costs $400,000
Project Management, Engineering & Construction Management $86,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $486,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $486,000
' All costs are in 2012 dollars.

Project No. 14:
SW Dungeness Street to SW Abalone Street

This project involves the following improvements:
= Domestic fire, water, and storm drainage system upgrades

Table 4-17. Dungeness/Abalone Infrastructure Upgrades

DESCRIPTION COST

Construction Cost (DCC)' $182,000
Contingency (40%) $73,000

Subtotal for Estimated Construction Costs $255,000
Project Management, Engineering & Construction Management $64,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $318,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $318,000
' All costs are in 2012 dollars.
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Project No. 15:
SW 26th Street

This project involves the following improvements:
= Sanitary sewer lift station upgrade

Table 4-18. SW 26th Street Sanitary Sewer Lift Station

DESCRIPTION COST

Construction Cost (DCC)' $63,000
Contingency (40%) $25,000

Subtotal for Estimated Construction Costs $88,000
Project Management, Engineering & Construction Management $22,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $110,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $110,000
' All costs are in 2012 dollars.

Project No. 16:
SW 26th Street & SW Brant Street

This project involves the following improvements:
= Water quality treatment and bypass structure

Table 4-19. SW 26th Street & SW Brant Street Water Quality Structure

DESCRIPTION COST

Construction Cost (DCC)'! $48,000
Contingency (40%) $19,000

Subtotal for Estimated Construction Costs $67,000
Project Management, Engineering & Construction Management $17,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $84,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $84,000
' All costs are in 2012 dollars.
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Project No. 17:
SW Abalone Street & SW 35th Street

This project involves the following improvements:
= Water quality treatment and bypass structure

Table 4-20. SW Abalone Street & SW 35th Street Water Quality Structure

DESCRIPTION COST

Construction Cost (DCC)' $48,000
Contingency (40%) $19,000

Subtotal for Estimated Construction Costs 367,000
Project Management, Engineering & Construction Management $17,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $84,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $84,000
' All costs are in 2012 dollars.

Project No. 18:
Coastal Gully Open Space

This project involves the following improvements:
= Trailhead, parking, trails, and boardwalks

Table 4-21. Coastal Gully Open Space

DESCRIPTION COST

Construction Cost (DCC)' $113,000
Contingency (40%) $45,000

Subtotal for Estimated Construction Costs $159,000
Project Management, Engineering & Construction Management $34,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $193,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $193,000
' All costs are in 2012 dollars.
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Project No. 19:
Yaquina Bay Bridge Open Space

This project involves the following improvements:
= Reinforced lawn special event area
= Shared-use paths, basketball court, lawn areas, seating, shelters, public art, and

landscaping

Table 4-22. Yaquina Bay Bridge Open Space

DESCRIPTION COST

Construction Cost (DCC)' $310,000
Contingency (40%) $124,000

Subtotal for Estimated Construction Costs $434,000
Project Management, Engineering & Construction Management $93,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $526,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $526,000
' All costs are in 2012 dollars.

Project No. 20:
Safe Haven Hill

This project involves the following improvements:
= Shared-use path, trail, and stairs
= Sidewalk on south and east sides

= Establish clearing zone and install disaster supply shed

Table 4-23. Safe Haven Hill

DESCRIPTION COST

Construction Cost (DCC)’ $328,000
Contingency (40%) $131,000

Subtotal for Estimated Construction Costs $459,000
Project Management, Engineering & Construction Management $98,000

Subtotal for Estimated Project Cost (excluding Right-of-way) $557,000
Total Project Right-of-Way $-
TOTAL ESTIMATED PROJECT COST $557,000
' All costs are in 2012 dollars.
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This section summarizes the planning-level cost estimates associated with the recommended
public improvements projects. Table 4-24 provides a cost summary for Tier 1, Tier 2, and Tier 3
projects combined. Table 4-25 summarizes costs by project. The Design Team, with input from
City staff, grouped the projects into Tier 1 (short-term, 0-5 years), Tier 2 (medium-term, 5-10
years) and Tier 3 (long-term, as funding is secured).

Table 4-24. Planning-level Cost Estimates forTier 1, Tier 2, and Tier 3 Projects

PROJECT PLANNING-LEVEL COST ESTIMATES

Tier 1 $2,999,000
Tier 2 $4,175,000
Tier 3 $2,284,000
Total $9,458,000
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Table 4-25. Planning-level Cost Estimates Summary

PRE‘éECT LOCATION DESCRIPTION TIER  COST
1 SW26th Street, SW Brant Street to Construct bike lane and sidewalk on north side. 2 $52,000
SW Abalone Street
2A SW 27th Street, SW Brant Street to Construct street with sidewalk on the north side. 1 $145,000
SW Abalone Street
2B SV.V 2.7th.Street, SW Coho Street to Construct street with sidewalk on the north side. 2 $101,000
existing improvements
3A SW 28th Street, SW 27th Street to Construct street with parking on west and south sides. Sidewalk on west 3 $554 000
SW Brant Street and south sides. Acquire right-of-way as needed. '
SW 28th Street, SW Brant Street to Construct street with emergency access turnaround. Pedestrian stairs at
3B 3 $303,000
SW Abalone Street embankment east end.
SW 29th Street, SW Coho Street to
4 SW Brant Strest Construct street. 3 $229,000
SW 30th Street, SW Brant Street to L
5 SW Abalone Street Construct street. Acquire right-of-way as needed. 1 $311,000
SW Coho Street, SW 29th Street to . .
6 SW 30th Street Construct street with shared-use path on west side. 3 $186,000
7 SW Brant Street, SW 27th Street to Construct street with parking on west side (SW 27th to SW 28th). 1 $707.000
SW 30th Street Sidewalk on west side. Street lighting. !
SW Abalone Street, SW 29th Street Construct street with shared-use path on west side. Sidewalk on east
8 . o 2 | $1,773,000
to Anchor Way side. Acquire right-of-way as needed.
9 Highway 101/SW 35th Street, Anchor | Widen intersection to accommodate additional lane channelization and 2 | $1.977.000
Way to Ferry Slip Road signalize. Construct street from Anchor Way to Ferry Slip Road. Y
10 Highway 101 at SW 32nd Street Remove signal. Implement right-in, right-out movements at SW 32nd 9 $190,000
Street.
" SW Coho Street, SW 29th Street to Construct shared-use path. 2 $82,000
Jetty Way
SW Abalone Street, SW Marine I
12A Science Drive to SW Abalone Street Construct shared-use path. Path lighting. 1 $325,000
SW Abalone Street, SW Abalone L
12B Street extension to Highway 101 Construct shared-use path. Path lighting. 1 $165,000
Jetty Way, SW 26th Street to South N
13 Beach State Park Construct shared-use path. Path lighting. 3 $486,000
14 SW Dungeness Street to SW Domestic water, fire system, and storm drainage upgrades. 1 $318,000
Abalone Street
15 SW 26th Street Sanitary sewer lift station upgrade. 1 $110,000
16 SW 26th Street & SW Brant Street Storm drainage improvements. Water quality treatment and bypass 1 $84,000
structure.
17 SW Abalone Street & SW 35th Street Storm drainage improvements. Water quality treatment and bypass 1 $84,000
structure.
18 Coastal Gully Open Space Construct trailhead, parking, trails, and boardwalks. 1 $193,000
. . Construct reinforced lawn special event area. Shared-use paths,
19 Yaquina Bay Bridge Open Space basketball court, lawn areas, seating, shelters, public art, and 3 $526,000
20 Safe Haven Hill C.onstruct she.zred—use.path, trail, and sta.lrs. Sidewalk on south and east 1 $557,000
sides. Establish clearing zone. Install disaster supply shed.
TOTAL PROJECT COST $9,458,000
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